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Task

Draft Materials Procedure for Maturity

 Period Ending: 09/06/2002

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Major Maturity Workshop
Maturity Lab Workshop
Field Training
Maturity Lab Testing
Reports
Field Results Analysis & Presentation

(Start-End Date of Study)

5
10
15
20
20
20
10

50 2.5
100 10
100 15
75 15
50 10
75 15
50 5

Final Report

72.TOTAL 100 %  %

 Project Title: Concrete Maturity Meter Implementation

 Pincipal Investigator:
Luke, Allyn C.

 NJDOT Research Project Manager:
Anthony Chmiel

 Period Starting: 1/1/2001

 RFP Number:

 Task Order Number/Study Number:
TO-26

6. Budget summary:

1.Progress this quarter by task:
Laboratory is fully operational
Students have been trained to make and test specimens

Laboratory Workshops

Start laboratory workshops in preparation for first field trial
Prepare for major workshop

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

All involved personnel have been aquainted with major concepts and tools for 
using the maturity method

12/31/2002-
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Quarterly Progress Report

 Total Project Budget (# Years) $97,719.00
 Total Project Expenditure to date $62,956.00
 % of Total Project Budget Expended 64.43%

 Task Order Number/ Study Number TO-26
 Current Task Order Budget (# of Years) $97,719.00
 Actual Expenditure to Date Against Current Task Order $34,763.00
 % of Current Task Order Budget Expended 35.57%

   

Year

Year

Page 12 of 42


